STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION JOB STAMP
STRUCTURES REPRESENTATIVE’S REPORT
HC-0010 (CUSTOMIZED) 04-0120M4 (04-00000022)

04-SF-80-1.6/2.7
San Francisco Oakland Bay Bridge
Oakland Touchdown - Phase 2

REPORT NO. 973 to DATE  May 08, 2012 T
SHIFT HOUR START 07:00 STOP 16:00 TEMPERATURE
WEATHER Fog / Clear

1. Contacted Jason Weinstein regarding CWI bidding with FWI on the OTD Il Contract. At issue is their parent
company URS who currently consults with BATA on the Bay Bridge. Jason indicates that they have no issue
with the arrangement. CWI requesting a letter confirming this fact.

2. Multi-Project Coordination Meeting — joint plates on the Skyway need to be shifted back into place.

3. Field visit at Radio Road — US Fish and Game permit takes a minimum 145d for review. Before an issue can
even be elevated, the 145d period must be allowed to proceed. Traffic on this road may be excessive for the
conditions and the turn radius at the loop ramp may be too small for larger trucks. Agreed that the best option
would be to explore access on both sides of the contract for greatest flexibility. Generated a graphic of what a
trestle would look like based upon the MCM trestle plans. Graphic sent to all parties for consideration.

4. Received comments back for the PTFE Bearings and Piles. Will issue the PTFE submittal response tomorrow
but need to discuss pile comments with the Designer. The pile submittal should be returned approved as noted
for the shop drawings.

5. Received Submittals 6, 7 & 8 regarding Rigid Steel conduits.

6. Son Ly is the contact person from Branch 16 for the precast vault, walls, and utility bridge.
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